

PRAGMATIC PROJECT CONSILIUM'S



MASTER DIPLOMA IN
CONSTRUCTION CONTRACTS
MANAGEMENT

DURATION- 14 WEEKS

SELF - PACED



MODULE NO	MODULE NAME
1	CONTRACT BASICS & TERMINOLOGIES
2	NOTICES, CLAIMS & ASSESSMENT
3	LDS, COSTS & PENALTIES
4	DRAFTING CONTRACTUAL PROVISIONS & CLAUSES
5	EPC CONTRACT FRAMEWORK
6	ARBITRATION
7	SPECIAL TOPICS





MASTER DIPLOMA IN CONSTRUCTION CONTRACTS MANAGEMENT



WEEK 1

M 1.1	BASIC TERMINOLOGIES OF CONSTRUCTION CONTRACTS I
M 1.2	BASIC TERMINOLOGIES OF CONSTRUCTION CONTRACTS II
M 1.3	BASIC TERMINOLOGIES OF CONSTRUCTION CONTRACTS III
M 1.4	CONTRACTS TYPES
M 1.5	ROLE OF A CONTRACT MANAGER
M 1.6	FIDIC OVERVIEW

WEEK 3

M 3.1	ENFORCEABILITY OF LD
M 3.2	HOW TO DRAFT LD
M 3.3	LD VS PENALTIES
M 3.4	TYPES OF COST
M 3.5	DIRECT COST

WEEK 2

M 2.1	TYPES OF NOTICES PART I
M 2.2	TYPES OF NOTICES PART II
M 2.3	TYPES OF CLAIMS
M 2.4	CLAIM ASSESSMENT
M 2.5	TYPES OF CONTEMPORARY RECORDS OF LD

WEEK 4

M 4.1	TIME IS OF ESSENCE
M 4.2	PAYMENT TERMS
M 4.3	PERFORMANCE SECURITY
M 4.4	FORCE MAJEURE
M 4.5	WARRANTY





MASTER DIPLOMA IN CONSTRUCTION CONTRACTS MANAGEMENT



WEEK 5

M 4.6	CHANGE IN LAW CLAUSE
M 4.7	PROVISIONAL ACCEPTANCE
M 4.8	DISPUTE RESOLUTION CLAUSE
M 4.9	CHANGE ORDER
M 4.10	SITE ACCESS

WEEK 6

M 4.11	TERMINATION OF DEFAULT
M 4.12	PROGRAMME REQUIREMENTS
M 4.13	ARBITRATION CLAUSE
M 4.14	DEFECTS NOTIFICATION PERIOD

WEEK 7

M 4.15	EMPLOYERS SUSPENSION
M 4.16	LIMITATION OF LIABILITY

WEEK 8

M 5.1	EPC STAKEHOLDERS I
M 5.2	EPC STAKEHOLDERS II
M 5.3	EPC STAKEHOLDERS III
M 5.4	EPC BREACH OF CONTRACTS





MASTER DIPLOMA IN
CONSTRUCTION CONTRACTS
MANAGEMENT

WEEK 9

M 6.1	ARBITRATION TERMINOLOGIES I
M 6.2	ARBITRATION TERMINOLOGIES II
M 6.3	ARBITRATION TERMINOLOGIES III

WEEK 10

M 7.1	PURPOSE OF EOT
M 7.2	CONTRACT REVIEW PART 1
M 7.3	EPC VS EPCM CONTRACTS
M 7.4	DRAFTING EPC SCOPE

WEEK 11

M 7.5	LOI VS LOA
M 7.6	KOM



WEEK 13-ASSESSMENT

WEEK 14-CERTIFICATION

COURSE FEE
655 USD

TO LEARN MORE ABOUT OUR CURRENT OFFERS, PLEASE VISIT OUR WEBSITE OR LINKEDIN PAGE.

