



MASTER DIPLOMA IN
CONSTRUCTION CLAIMS
MANAGEMENT



DURATION-14 WEEKS

SELF - PACED



MODULE NO	MODULE NAME
1	Claim Basics & Terminologies
2	LDs and Claim Assessment
3	Time-Related Claims (EOT & Prolongation)
4	FIDIC Claims Framework
5	Cost & Pricing Considerations
6	EPC Contracts & Disputes
7	Delay Analysis & Documentation
8	Variation Claims
9	Legal Framework & Arbitration





MASTER DIPLOMA IN CONSTRUCTION CLAIMS MANAGEMENT



WEEK 1

M 1.1	TYPES OF NOTICES PART I
M 1.2	TYPES OF NOTICES PART II
M 1.3	TYPES OF CLAIMS
M 1.4	TYPES OF CONTEMPORARY RECORDS OF LD
M 1.5	ENGINEERING DELAYS I

WEEK 2

M 1.6	ENGINEERING DELAYS II
M 1.7	CONSTRUCTION DELAYS
M 1.8	PROJECT MANAGEMENT DELAYS
M 1.9	DELAY EXCUSABILITY

WEEK 3

M 2.1	CLAIM ASSESSMENT
M 2.2	ENFORCEABILITY OF LD
M 2.3	HOW TO DRAFT LD
M 2.4	LD VS PENALTIES
M 2.5	PURPOSE OF EOT

WEEK 4

M 3.1	CONTRACTOR IS NOT ELIGIBLE FOR PROLONGATION
M 3.2	HOW TO DRAFT AN EOT I
M 3.3	HOW TO DRAFT AN EOT II
M 3.4	PROLONGATION COST I
M 3.5	PROLONGATION COST II





MASTER DIPLOMA IN CONSTRUCTION CLAIMS MANAGEMENT

WEEK 5

M 4.1	FIDIC RED CLAIMS I
M 4.2	FIDIC RED CLAIMS II
M 4.3	FIDIC RED CLAIMS III
M 4.4	FIDIC YB CLAIMS I
M 4.5	FIDIC YB CLAIMS II

WEEK 6

M 4.6	FIDIC SB CLAIMS I
M 4.7	FIDIC SB CLAIMS II
M 4.8	FIDIC OVERVIEW
M 4.9	FIDIC ORDER OF PRECEDENCE DOC

WEEK 7

M 5.1	DIRECT COST
M 5.2	TYPES OF COST
M 5.3	CONTRACT REVIEW

WEEK 8

M 6.1	EPC BREACH OF CONTRACTS
M 6.2	EPC Vs EPCM CONTRACTS





MASTER DIPLOMA IN CONSTRUCTION CLAIMS MANAGEMENT

WEEK 9

M 7.1	TERMINOLOGIES OF DA I
M 7.2	TERMINOLOGIES OF DA II
M 7.3	TERMINOLOGIES OF DA III

WEEK 10

M 8.1	VARIATION CLAIMS IN PIPELINE I
M 8.2	VARIATION CLAIMS IN PIPELINE II
M 8.3	VARIATION CLAIMS IN PIPELINE III
M 8.4	VARIATION CLAIMS IN METRO PROJECTS I
M 8.5	VARIATION CLAIMS IN METRO PROJECTS II

WEEK 11

M 8.6	VARIATION CLAIMS IN METRO PROJECTS III
M 9.1	TIME IS OF ESSENCE
M 9.2	TYPES OF CLAIMS PHASES WHISTLE BLOWERS I
M 9.3	TYPES OF CLAIMS PHASES WHISTLE BLOWERS II
M 9.4	ARBITRATION TERMINOLOGIES I





MASTER DIPLOMA IN
CONSTRUCTION CLAIMS
MANAGEMENT

WEEK 12

M 9.5	ARBITRATION TERMINOLOGIES II
M 9.6	ARBITRATION TERMINOLOGIES III
M 9.7	LOI VS LOA

WEEK 13-ASSESSMENT
WEEK 14-CERTIFICATION



COURSE FEE
760 USD

TO LEARN MORE ABOUT OUR CURRENT OFFERS, PLEASE VISIT OUR WEBSITE OR LINKEDIN PAGE.

